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21 September 1970

25X1 Subject: Contract [ |657)-12846 Follow-On EMR
Monthly Technical Progress Report

- Period Ending 31 July 1970 | 6
Dear Burts: ‘

In fulfillment of the subject obligation enclosed please
find one (1) copy of this Contractor's report No. 78.

Reggrds,
JM:vg Jim
Enel,
STATINTL ce: SPO /2 cys. encl,
ASPO . encl,
-
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' wOn1y outstanding Contract Items are listed hereunder.

BASIC CONTRACTUAL OBLIGATIONS

;‘F;W/S 1fgm-v —-Configuration Records

Contractor's correspondence to SPO of 21 July 1970
submitted recommendations for disposition of
records,

Contractini Officer's letter of L August 1970

SWNTINTL approved recommendations - Records will be
retained Contractor until such time as they
will provide no significant program benefit, at
which time they will be destroyed. ITEM CONSIDERED
CLOSED & WILL BE DELETED FROM SUBSEQUENT REPORT

OPTIONAL REQUIREMENTS (Spare Parts)
Tist No. Seq. No. Pt. No. Nomenclature Qty. Remarks
"l 0211600 6L, 2065-1 Sense Card. 1 EDD 11/70 (%)
_ Ass'y

STATINTL (#) Under prior report[ |forwarded correspondence ofSTATINTL
25 June 1970 relating to problems being encountered
in transistor selection and/or availability.

STATINTL is pursuing two parallel courses.

1. Adding capacitors to present modules to slow down
transistor switching time, '

2. Purchasing new transistors and selectlng them to
work in modules,

STATINTL {s endeavoring to accomplish item 1 above as this means
that the present modules could be reworked and the 11/70 date
most likely met. STATINTL

' Preliminary engineering investigation by[::]shows that there
is enough room around outside of existing module to add

STATINTL capacitor. [___ | module assembly vendor is presently

eveluating feasibility of repairing present module,
g v P ® STATINTL

If item 2 is the only feasible solution would have to
completely rebuild the 13 Sense Amplifier modules used in

the Sgnse Card Ass'y. as the present transistors cannot

be removed and replaced (potted cordwood module). This would
involve a whole new procurement,cycie and EDD would be 6 ~ 8
mankded For Releaggidp02l 1IORG YOI 64R000400060056-5

FICIAL USE ONLY _
FQR OF . Page 1 of 1



-~

|

Approved For Release 20§2’7‘A§§] C gDDPnBOO464R000400060056-5

—

21 September 1970 , ;//

SubjJect:  Contract AF33(657)-12846 Follow-On EMR Program
Monthly Fiscal Report, Submittal of

Dear Burt:

Enclosed p%ease find this Contractor's "Monthly Fiscal
Report #77" for the period ending 30 .August 1970.

Regards,
[
%M:Xg —Jim
ncl, STATINTL

ces SPO

)

3
i
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